
11/7/14 1130

Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-6-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal 

Task Order: 062 Date: 11.6.2014 Time:1700 Date: 11 .6.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 
I 

Pick -up Truck 3 3 

Foreman 1 1 I Generator 1 1 
-·-

Health and Safety Manager 1 1 Trash Pumps 2 2 

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 I Mover -
Laborer 5 5 Frac Tank w Liner 1 1 I -T-= 4,000 PSI Pressure Washer 1 1 

I 

-I I 4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE ! Open Top Roll Off 2 2 

Subcontract Manager 2 2 
I Vacuum Truck Air Mover 2 2 I 

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

Transport and Disposal Coord 1 1 SCBA 2 2 

Field Cost Accountant 1 1 Vacuum Boxes 7 7 
I 

- - ----
5000 lb Overhead Lift 1 1 --- ,-----·-

Storage Trailer 1 1 

!WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- ---

Truck Driver transferred Vacuum Truck Air Mover from TIBM to SWSES Yard. He picked up the new Hybrid Vacuum 
Truck from Vacuum Truck Rentals. They started moving water from the North Pond to the Sanitary Sewer 

Crew pumped 30,215 gallons of water to the sanitary sewer. Crew completed sludge removal from VB 640 and VB 
639. 

T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in 
the totes. Helped with setting up proper shipping papers for Vacuum Truck Air Mover transport to TIBM 

RM coordinated site activities with the Foreman and transport of sludge boxes to Veolia. He completed the daily 
paperwork and started procurements of analytical services. RM, Foreman, and OSC planned next week activities. 
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special Instructions, H&S)(lnput for next DWO): 
>--- --- -

Continue removal of sludge from VB 633 and poly vats. 

Continue to remove water from the Middle and North Ponds. 

Receive two vacuum boxes and one open top roll off from Dynamic Rental. ------ -----
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